PROJECT START 1.1 finalize enclosure mechanice 2.2 motherboard design- N100 3.3 field cage design
Start: 8/1/2008 Start: 10/10/2011 Start: 10/3/2011 Start: 10/17/2011
Finish: 8/1/2008 Finish: ~ 10/14/2011 Finish: ~ 10/14/2011 Finish: ~ 11/11/2011
1.2 build prototype
Start: 10/3/2011
Finish: ~ 10/24/2011
2.3  daughterboard design-N100
Start: 10/17/2011
Finish: ~ 10/28/2011
2.7  daughterboard design- N1-LI
Start: 10/10/2011
Finish: 11/2/2011
2.8 cabling-N1-LBNL
Start: 10/10/2011
Finish: ~ 10/28/2011
1.3 install vac gauge on vac cha 1.4 vacuum test pins 1.6 vacuum test enclosure/cond
Start: 10/31/2011 Start: 10/31/2011 Start: 11/2/2011
Finish: ~ 10/31/2011 Finish: 11/2/2011 Finish: 11/8/2011
TDR- 1st Draft input TDR- final input 1.7  base design
Start: 10/3/2011 Start: 10/3/2011 Start: 11/2/2011
Finish: 10/3/2011 Finish: 10/3/2011 Finish: 11/7/2011
1.8  write TDR section 1.5  vacuum test feedthrus
Start: 11/8/2011 Start: 11/2/2011
Finish: ~ 11/18/2011 Finish: 11/4/2011
6.1 requirements for test vessel
Start: 10/3/2011
Finish: 10/3/2011
8.1  determine scope and order ¢ 8.3  Write AHD
Start: 10/3/2011 Start: 10/4/2011
Finish: 10/3/2011 Finish: 10/4/2011
7.1 test nanoammeter 8.2  Write pressure Safety Note 8.4  gas system review 8.5 fab electrodes 8.6  assemble chamber
Start: 10/3/2011 Start: 10/4/2011 Start: 10/5/2011 Start: 10/6/2011 Start: 10/7/2011
Finish: 10/3/2011 Finish: 10/4/2011 Finish: 10/5/2011 Finish: 10/6/2011 Finish: 10/7/2011
4.1 finish design calculations 7.2  test TPB panel for dryout rec 7.3  measure blue reflectivity of |

Start: 10/3/2011
Finish: 10/3/2011

Start: 10/4/2011
Finish: 10/4/2011

Start: 10/5/2011
Finish: 10/5/2011




